Calendar
Date

Resource Allocation Review Board

July 2006 — December 2008

Work

Days
Remaining

August 2005

TIMELINE

Milestones

Post Mission Set, Major Events & User Loading

05/03/05 68 Days | Profiles on RAPWEB for Projects/Users Review
and Verification on RAPWEB.
Deadline for Projects/Users Responses to
Mission Set, Major Events, and User Loading

05/20/05 55 Days Profiles. Last day for Trajectory or Viewperiod
Updates and Submissions.

05/31/05 49 Days Start Prellmlnary Requirements Analysis and
Recommendations.

07/14/05 18 Days | NASA Headquarters Science Review Meeting
Post Preliminary Events, Contentions,

07/15/05 17 Days Recommendations and Analyses on RAPWEB
Complete Projects/Users Review of RAPWEB

08/01/05 6 Days Major Events, Contentions, & Recommendations
Post Final Major Events, Contentions, and

08/04/05 3Days | Recommendations on RAPWEB

08/08/05 1 Day Assign Action Items for Remaining Contention

08/09/05 -- Conclude August RARB Negotiation Process




